




Next Step in the NGEEnvironment Project

Marc Beutner, Denise Echterling (UPB)

NGEnvironment

Foster European Active Citizenship and Sustainability
Through Ecological Thinking by NGOs

The Timeline for NGEEnvironment



Overview on the 9 Intellectual Outputs

IO 1 - Summary research



RC

IO 2 - Induction to Pedagogy for NGO staff



ongoing

EPEK

IO 3 - Training package for social and green NGO leadership ongoing

UPB

IO 4 - Online platform and observatory

ongoing

AL

IO 5 - Engagement toolkit



GIE

IO 6 - Audiovisual instructive package

Coming soon

FIP

IO 7 - Survival guide for NGO Founding and Funding

Coming soon

PC

IO 8 - Policy paper

Coming soon

SIN

IO 9 - Laymen Report

Coming soon

GIE

IO2 –Induction to Pedagogy for NGO staff-

Current state and upcoming tasks

- ❖ every partner delivered the content for IO2:
 - Modules
 - Lesson plans
 - Tasks
- ❖ Testing of the “Induction to pedagogy for NGO staff” –modules during the LTTA in Italy and giving feedback
- ❖ after the LTTA:
 - maybe adaption/ improvements of the module contents are needed
 - **Find video links, which fit to your language**
 - translation in mother tongue
- ❖ **4 days for translation** in partner language and adaptations → until **30th April 2020**
- The course materials will be made available on the project website
- ❖ **10 existing NGO staff members will complete the induction to pedagogy training** in each partner country → Conducting between **May –Aug. 2020**

IO3 - Training package for social and green NGO leadership

Current state and upcoming tasks

- ❖ most partners delivered the contents for IO3
- ❖ the course will be piloted and tested in Italy & proofreading and revisions for approval of the documents → **finalize until 30th of April 2020**
- ❖ **Find video links, which fit to your language**
 - **Translation of the modules** in partner languages (4 Technician days) → **30th June 2020**
- ❖ Validation of the course contents and inclusion of end-user feedback
- ❖ After testing the Curriculum and providing feedback
 - The course materials will be made available on the project website
 - The training must be carried out using video, audio and online texts
- ❖ **20 new NGO leaders must complete the course in each partner country**
 - Conducting between **Aug. 2020 –Nov. 2020**

IO4 - Online platform and observatory- Current state and upcoming tasks

- ❖ not financed → therefore the **partners decided**

Every partner needs to present one NGO per country

- ❖ UPB will provide you with an interview template, which can be used in the own language
- ❖ Partners need to find an attractive NGO and conduct an interview → **November 2020**

IO5 - Engagement toolkit - Current state and upcoming tasks

- ❖ Outlining the Engagement Toolkit, elaborating the draft contents, conducting the research
- ❖ Partners conducted Research from March –May 2019
- Findings of the survey:
- Executive Summary → 1 Page; N= 134 (qualitative field-based research)
- ❖ GIE gave some insights into the findings of the survey in Santander (2nd meeting)
- ❖ Every partner wrote a National Research Report (Greek is missing)
- ❖ Every partner created audio-testimonial videos: 2-3 per such audio-visuals per partner country
- ❖ Every partner created a slide show per partner country
- ❖ Translation of the some tools of the Engagement Toolkit: 2 brochures, 1 leaflet, 2 infographics
- ❖ IO5 done so far?! Does GIE want to add some tools to the Engagement Toolkit?



IO5 - Engagement toolkit - Current state and upcoming tasks

- ❖ Task: Every partner, who do not its task has to translate the Engagement toolkit as soon as possible!!!
Final Deadline: **29th February 2020**

	<i>Video Testimonials</i>	<i>Consents</i>	<i>PPT Slideshow</i>	<i>Translation of Brochure 1</i>	<i>Translation of Brochure 2</i>	<i>Translation of Infographics 1</i>	<i>Translation of Infographics 2</i>	<i>Translation of Leaflet</i>
	<i>(deadline: 31.10.2019)</i>	<i>(deadline: 31.10.2019)</i>	<i>(deadline: 30.11.2019)</i>	<i>(deadline: 13.12.2019)</i>	<i>(deadline: 13.12.2019)</i>	<i>(deadline: 13.12.2019)</i>	<i>(deadline: 13.12.2019)</i>	<i>(deadline: 13.12.2019)</i>
Spain	✓	✓						
Romania	✓	✓						
Portugal	✓	✓		✓	✓	✓	✓	✓
Malta	✓	✓						
Italy			✓	✓	✓	✓	✓	✓
Ireland				It is not the case	It is not the case	It is not the case	It is not the case	It is not the case
Greece								
Germany	✓	✓	✓	✓	✓	✓	✓	✓

IO6 - Audiovisual instructive package – Current state and upcoming tasks

- ❖ complement the Induction to Pedagogy for NGO staff, the NGO immersion program and the training course a **set of 5 audiovisual products will be developed**
 - in the form of 3 minutes videos and animations
- ❖ **set of 3 videos will be created throughout the project lifecycle:**
 - ❖ (1) a 10 minutes video documenting the project's progress
 - ❖ (2) two 5 minutes videos showcasing selected high performance
- ❖ The audiovisual materials will feature the project's website, a YouTube channel and all other project's social media, allowing to monitor visualizations, downloads, feedback and interaction among users.

IO6 - Audiovisual instructive package – Current state and upcoming tasks

- ❖ Future in Perspective will lead the development of the audiovisual materials
- ❖ writing a script that will be discussed among the consortium
- ❖ Future in Perspective has been allocated **30 research and 30 technical days for developing such tasks**
- ❖ The remaining partners have been allocated **10 research days and 3 technical days for reviewing and translating subtitles**

Maintask:

- ❖ Discussing the content and scripts of the videos in the current meeting in Italy

Summary of all current tasks

IO tasks:

- ❖ **IO2: 4 days for translation** in partner language and adaptations → until 30th April 2020
- The course materials will be made available on the project website
- ❖ **10 existing NGO staff members will complete the induction to pedagogy training** in each partner country
- Conducting between May –Aug. 2020
- ❖ **Find video links, which fit to your mother language**

IO2-modules	Lesson Plan	Presentations	Videos	H5P tasks
Module 1 - UPB	✓	✓	✓	✓
Module 2 – UPB	✓	✓	✓	✓
Module 3 – EPEK	✓	✓	✓	
Module 4 – EPEK/AL	✓	✓	✓	
Module 5 – RC	✓	✓		

Summary of all current tasks

IO tasks:

IO3:

Finish/ Finalise your modules until the 31st of April

Translation of the modules in partner languages (4 Technician days) → 30th June 2020

- ❖ 20 new NGO leaders must complete the course in each partner country
- Conducting between Aug. 2020 –Nov. 2020
- ❖ Find video links, which fit to your language

IO3-modules	Lesson Plan	Presentations	Videos	H5P tasks
Module 1 - UPB	✓	✓	✓	✓
Module 2 – EPEK	✓	✓	✓	
Module 3 – EPEK	✓	✓	✓	
Module 4 – UPB	✓	✓	✓	✓
Module 5 – UPB	✓	✓	✓	✓
Module 6 – RC				
Module 7 – RC				

Summary of all current tasks

- ❖ **IO4:** Partners need to find an attractive NGO and conduct an interview → **November 2020**
- ❖ **IO5:** Task: Every partner, who do not its task has to translate the Engagement toolkit as soon as possible!!! Final Deadline: **15th February 2020**
- ❖ **IO6:** FIP provides partners with video scripts
→ Partners give feedback and support FIP

Summary of all current tasks

- ❖ General tasks:
- ❖ Next interim report until the 30th of March
- ❖ All partners need to fill in the timesheets from June 2019-March 2020 on the Promtool
 - 29th of February 2020
- ❖ Sending your dissemination report (table)
 - 15th of March 2020
- ❖ UPB will provide you with a internal evaluation survey on the 31th of March.
 - Every partner needs to conduct the survey until the 10th of April
- ❖ UPB will provide the partners with an interview guideline/ business profile for the Online Observatory
- ❖ Multiplier-Event: Sep/ Oct after finalizing IO2/IO3

Thank you very much for your attention!

Contact:

Prof. Dr. Marc Beutner

University of Paderborn
Department Business and Human Resource Education
Chair Business and Human Resource Education II

Warburger Str. 100, 33098 Paderborn
Tel: +49 (0) 52 51 / 60 - 23 67
E-Mail: marc.beutner@uni-paderborn.de

