NGEnvironment Fourth Partner Meeting via ZOOM The NGEnvironment Development and Design Conference

24th- 26th of November 2020 Project Number: 2018-1-DE02-KA204-005014



NGEnvironment

Foster European Active Citizenship and Sustainability Through Ecological Thinking by NGOs

Current Status of the NGEnvironment Project



Core Aspects of NGEnvironment **Online Platform** Pedagogical Improving of basic skills with NGO **Training Package** and competences on showcases for NGO mentors leadership Instructive videos Basic with NGOs best competences practice Training Package **Promotion of social** for NGO leaders cohesion, integration Fostering citizenship and inclusion, with and NGO action benefits and more opportunities for all Survival guide for **NGO Founding** Engagement and Funding Toolkit Supporting for green and social action, with demonstrated benefits for the environment, the **Policy Paper** Research region and local communities Co-funded by the **Erasmus+ Programme**

of the European Union

What is going on?



Intellectual Outputs



Internal Evaluation – 30.11.2020





INTELLECTUAL OUTPUTS

1 Summary research report **V** Not financed – We created definitions on NGOs

2 Induction to Pedagogy for NGO staff $\sqrt{\sqrt{}}$ research report

Finalising testing and evaluation

Finalising testing and evaluation **3** Training package for social and green NGO leadership

4 • Online platform and Observatory V Not financed – Some observatory interviews are missing

5

Engagement toolkit

6 - Audiovisual instructive package Ongoing

the project lifecycle

7 - Survival guide for NGO Founding and Funding Coming soon

Policy paper Coming soon

> Coming soon Layman report



IOI - Summary research report

Not financed – We created definitions on NGOs.

- ✤ Germany
- 🔅 Malta
- Portugal
- Romania
- Spain
- Ireland
- Italy





IO2 - Induction to Pedagogy for NGO staff



IO2-modules	Lesson Plan	Presentations	Videos	H5P tasks
Module 1 - UPB	\checkmark	\checkmark	\checkmark	\checkmark
Module 2 – UPB	\checkmark	\checkmark	\checkmark	\checkmark
Module 3 – EPEK	\checkmark	\checkmark	\checkmark	\checkmark
Module 4 – EPEK/AL	\checkmark	\checkmark	\checkmark	\checkmark
Module 5 – RC	\checkmark	\checkmark	\checkmark	\checkmark



IO2 - Induction to Pedagogy for NGO staff



- Translation of the modules, lesson plans, presentations, videos and H5P task are done by all partner institutions
- **Currently**: Finalising the pedagogy training in each country with n=10 (future) NGO leaders • \rightarrow November 2020
- Evaluation of the Induction to Pedagogy for NGO staff training in the partner countries •
- → Evaluation Research Report



IO3 - Training package for social and green NGO leadership



Chair Wirtschaftspädagogik II

103-modules	Lesson Plan	Presentations	Videos	H5P tasks
Module 1 - UPB	\checkmark	\checkmark	\checkmark	\checkmark
Module 2 – EPEK	\checkmark	\checkmark	\checkmark	\checkmark
Module 3 – EPEK	\checkmark	\checkmark	\checkmark	\checkmark
Module 4 – UPB	\checkmark	\checkmark	\checkmark	\checkmark
Module 5 – UPB	\checkmark	\checkmark	\checkmark	\checkmark
Module 6 – RC	\checkmark	\checkmark	\checkmark	\checkmark
Module 7 – RC	\checkmark	\checkmark	\checkmark	\checkmark



IO3 - Training package for social and green NGO leadership



- Translation of modules, lesson plans, presentations, videos and H5P task are done by all partner institutions
- Currently: Finalising the testing/running of the IO3 training package in the partner countries with
 n=20 participants → November 2020
- ★ Evaluation of the training package in the partner countries → Evaluation Research Report
 → November 2020





IO4 - Online platform and observatory

- I) To present role models for NGO leadership;
- 2) To provide instant access to a library of information resources;
- 3) To provide a range of on-line environments and forums where NGO leaders/staff members can exchange ideas and practices with their peers in partner countries, collaborate on potential joint ventures and support each other;
- 4) To demonstrate the powerful impact that civic action may present in contributing locally or regionally for solving major environmental issues, while at the same time alleviating social issues;
- 5) The observatory will feed powerful evidence-based content for the Policy Paper (IO8).

IO4 - Online platform and observatory



Not financed – We decided to describe 1 NGO per country.





IO5 - Engagement toolkit



- This output will then be a comprehensive engagement toolkit that will mostly support and inform field work to engage potential new NGO leaders to take part of the immersion programme and the training course; existing NGO leaders and staff members to enlist to the project's online platform and observatory and to be willing to host the immersion programme.
- The engagement toolkit will comprise a variety of means specifically tailored to different and very specific audiences identified during the research phase, and may include short videos (for portable devices), specific brochures, booklets or leaflets, scrapbooks and photographs, info graphics, audiovisual testimonials, among others; being different in approach, design and contents from the products generated for the general dissemination of the project.







IO5 - Engagement toolkit

		3 Video Testimonials	Consents	PPT Slideshow	Translation of Brochure 1	Translation of Brochure 2	Translation of Infographics 1	Translation of Infographics 2	Translation of Leaflet	3 videos for 3 target groups (by GIE)
	Spain	×	 Image: A set of the set of the	×	×	×	×	×	×	
	Romania	×	~	×	~	 Image: A set of the set of the	×	 Image: A start of the start of	 Image: A set of the set of the	 Image: A set of the set of the
	Portugal	×	×	×	~	×	×	×	×	
	Malta	~	~	Missing	Mother	Mother	Mother	Mother	Mother	
		(I know they	(I know		tongue	tongue	tongue	tongue	tongue	
/		have them, but they are not on cloud!)	they have them, but they are not on cloud!)		×	×	~	~	×	
	Italy	×	~	~	×	×	×	×	~	
	Ireland	~	~	~	Mother tongue	Mother tongue	Mother tongue	Mother tongue	Mother tongue	
	Greece	~	 Image: A set of the set of the	~	~	×	×	~	~	
	Germany	×	×	×	×	 Image: A set of the set of the	×	×	×	

Status of the IO5 tasks at 15/11/2020



IO6 - Audiovisual package



- To complement the Induction to Pedagogy for NGO staff, the NGO immersion program and the training course a set of 5 audiovisual products will be developed, mainly in the form of 3 minutes videos and animations. Additionally, a set of 3 videos will be created throughout the project lifecycle.
 Video structure created and decided
 - ✤ Germany
 - Malta
 - Portugal
 - Romania
 - Spain
 - Ireland
 - Italy





IO6 - Audiovisual package



S audiovisual products structure developed and decided

State of the translations

- GermanyMalta
- Portugal
- Romania
- Spain
- Ireland
- Italy

✤ a set of 3 videos will be created throughout the project lifecycle






Financial Report material is missing

- UPB created a table with the financial status for every partner institution
- Some materials are missing as:
 - Zero-Timesheets
 - Signature on the Travel Cost records
 - Evidences of the travels as invoices etc.
 - Employee contracts
 - ✤ VAT-Declarations etc.




Financial Report material is missing





Financial Report material is missing





3rd Internal Report

***** 30.11.2020

Please conduct the 3rd internal evaluation until 30th of November 2020





Contact

Marc Beutner University Paderborn, Warburger Str. 100 33098 Paderborn, Germany <u>Marc.Beutner@uni-paderborn.de</u>

http://wiwi.uni-paderborn.de/department5/ wirtschaftspaedagogik-prof-beutner/

Erasmus+

